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CCR No. 97-0169 Logged Date 2/12/97 Rev. - Request Type CCR
Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B.0, Change Class ||
B.1

Title (description)
Baseline the Release B Release Plan

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

224-CD-001-001, Release B Release Plan for the ECS
Project

RTM Change |:| Start New Baseline |:|

Problem

ESDIS CCR 505-01-41-135-C proposes CDRL item 224 and DID 224/DV2 with delivery date of 21
February 1997.

Proposed Solution

Although final approval of the CCR has not yet occurred, ECS has agreed with ESDIS to deliver the
document in accordance with the proposed schedule

Impact Analysis:

Organizations Affected: BOO Contracts ECS Chief Eng Fos [] M&O
Procurement QO Rel. Dev Rel. A |:| Rel.C |:| SCDO Arch.
Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Joan H. Schessler (signed) Joan H. Schessler 2/25/97
Signature Date
Office Sys. Eng. Office Manager (signed) Arthur Palmer 2/26/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 2/26/97

Signature Date

CM010C96 ECS




